
SUMTER COUNTY BOARD OF COMMISSIONERS 
EXECUTIVE SUMMARY 

 
SUBJECT:  EMMETT SAPP BUILDERS CHANGE ORDER 
REQUESTED ACTION: Request BOCC to authorize Change order  
 
  Work Session (Report Only) DATE OF MEETING: 1/12/2010 
  Regular Meeting  Special Meeting  
    
CONTRACT:  N/A Vendor/Entity:        
 Effective Date:       Termination Date:  8/13/2010 
 Managing Division / Dept:  Construction Services 
 
BUDGET IMPACT: $20,412.00 

 Annual FUNDING SOURCE: Capital Outlay Construction Fund 
 Capital EXPENDITURE ACCOUNT: 307-010-511-6506 
 N/A  

 

HISTORY/FACTS/ISSUES: 
Staff is recommending a contract change order # 1 with Emmett Sapp Builders, Inc., the objective of 
this contract change order is to provide for the substitution electrical contractor from the base bid in 
order to provide for an acceptable performance level at this project. 
 
On December 23, 2009 Sumter County issued a letter in accordance with Article 5.2.1 of the AIA 
contract with "reasonable objection" to Electrical Service Inc, based on past experience in terms of 
jobsite supervision and willingness to establish fair market value of change order requests. Emmett 
Sapp Builders solicited proposals from Jack & Andy's Electric and received a proposal in the amount 
of $659,953. This proposal is below the established fair market value of  $689,786 established by the 
Sumter County RFP #142-0-2009/ AT     
 
 
 
 
SUPPORT DOCUMENTS: Sumter County letter dated December 23, 2009, Jack & Andy's Electric 
proposal dated December 28, 2009 and Change Orders # 1 . 
 
 

 


